

Infrastructure - Bug #2605

updateNodeCapabilities will allow an unregistered node to be created

2012-04-13 18:18 - Robert Waltz

Status:	Closed	Start date:	2012-04-13
Priority:	Normal	Due date:	2013-01-05
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_node_registry	Estimated time:	0.00 hour
Target version:	Sprint-2012.50-Block.6.4	Story Points:	
Milestone:	CCI-1.1		
Product Version:	*		
Description			
setNode in NodeAccess.java is too general			

History

- #1 - 2012-04-23 17:33 - Dave Vieglais**
- Target version changed from Sprint-2012.11-Block.2.2 to Sprint-2012.17-Block.3.1
- #2 - 2012-05-07 17:40 - Dave Vieglais**
- Position set to 1
 - Target version deleted (Sprint-2012.17-Block.3.1)
- #3 - 2012-06-19 20:12 - Robert Waltz**
- Milestone changed from CCI-1.0.0 to CCI-1.0.3
- #4 - 2012-07-31 00:32 - Dave Vieglais**
- Milestone changed from CCI-1.0.3 to CCI-1.0.4
 - Target version set to Sprint-2012.33-Block.5.1
- #5 - 2012-08-29 17:57 - Robert Waltz**
- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.37-Block.5.3
 - Milestone changed from CCI-1.0.4 to CCI-1.0.5
- #6 - 2012-09-18 17:44 - Robert Waltz**
- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.39-Block.5.4
- #7 - 2012-09-26 16:55 - Robert Waltz**
- Milestone changed from CCI-1.0.5 to CCI-1.1
- #8 - 2012-09-28 22:15 - Robert Waltz**
- Status changed from New to In Progress
- #9 - 2012-10-08 16:49 - Robert Waltz**
- translation missing: en.field_remaining_hours set to 0.0
 - Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1
 - Due date set to 2012-10-27
- #10 - 2012-10-24 18:06 - Robert Waltz**

- Status changed from In Progress to Testing

#11 - 2012-10-29 16:36 - Robert Waltz

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

- Due date changed from 2012-10-27 to 2012-11-10

#12 - 2012-12-04 14:28 - Robert Waltz

- Due date changed from 2012-11-10 to 2013-01-05

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4

#13 - 2013-01-08 21:27 - Robert Waltz

- Status changed from Testing to Closed