

Infrastructure - Task #2679

Provide feedback on personas to the Usability and Assessment & Sociocultural working groups

2012-05-01 14:07 - Bruce Wilson

Status:	Closed	Start date:	2012-05-01
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	None		
Product Version:			

Description

These two WG's would like feedback on ways that the personas (<http://bit.ly/D1Personas>) are useful to CCIT. Are there any other personas that would be useful, since some of them have not been fleshed out? Are there other aspects of the personas that would be useful to flesh out further.

History

#1 - 2012-10-08 16:55 - Dave Vieglais

- Assignee set to Dave Vieglais
- Milestone changed from CCI-1.1 to None

#2 - 2014-10-02 21:57 - Bruce Wilson

- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0

Closed as overcome by events.