

Infrastructure - Story #2694

getReplica Tier4 -> Tier1

2012-05-04 20:41 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2012-05-04
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Dave Vieglais	<b>% Done:</b>	100%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.19-Block.3.2		
<b>Story Points:</b>			
<b>Description</b> getReplica() needed to be put into Tier1 to support proper logging of events by Tier1 (& 2 & 3) nodes.  Need to update implementations.			
<b>Subtasks:</b> Task # 2695: update documentation <b>Closed</b> Task # 2696: update d1_common and libclient java <b>Closed</b> Task # 2697: getReplica(): update d1_common and libclient python <b>Rejected</b> Task # 2746: Verify method availability in Mercury MN implementation <b>Closed</b>			
<b>Related issues:</b> Related to Infrastructure - Story #2680: MN.getReplica() should be a Tier1 me... <b>Closed</b> 2012-05-01			

History

#1 - 2012-05-04 20:43 - Rob Nahf

- Category set to Documentation
- Assignee set to Dave Vieglais

#2 - 2012-05-07 16:53 - Dave Vieglais

- Target version changed from Sprint-2012.17-Block.3.1 to Sprint-2012.19-Block.3.2
- Position deleted (1)
- Position set to 1

#3 - 2012-05-24 17:13 - Dave Vieglais

- Status changed from In Progress to Closed