## Infrastructure - Task #2707

Story # 1791 (Closed): Create secure configuration for LDAP replication across various deployment Environments

## Modify CN client code to StartTLS in LDAP connections

2012-05-07 17:45 - Matthew Jones

Status: Closed Start date:

Priority: Normal Due date:

Assignee: Ben Leinfelder % Done: 100%

Category: Estimated time: 0.00 hour

Target version: Sprint-2012.19-Block.3.2

Milestone: CCI-1.0.0 Story Points:

Product Version: \*

## **History**

**Description** 

## #1 - 2012-05-08 18:51 - Ben Leinfelder

- Status changed from New to Closed
- Assignee changed from Matthew Jones to Ben Leinfelder

Now using TLS. the configuration value cn.ldap.useTLS can be set to false in case target servers are not properly set up to use TLS. Need to set up dev-testing LDAP to support this so that the hudson build succeeds

2024-05-07 1/1