

Infrastructure - Task #2715

Story # 2712 (Closed): Prepare production CNs

Prepare cn-orc-1 for release installation

2012-05-07 20:55 - Dave Vieglais

Status:	Closed	Start date:	2012-05-07
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	Sprint-2012.19-Block.3.2	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description See story #2712 for details.			
Subtasks: Task # 2716: Rebuild cn-orc-1 Closed			

History

#1 - 2012-05-07 20:56 - Dave Vieglais
- Status changed from New to In Progress

#2 - 2012-05-09 12:38 - Dave Vieglais
- Status changed from In Progress to Closed

Complete, except that the UCSB name servers are listed as lowest priority in resolv.conf since it seems that they are not trusted or are blocked for name resolution from ORC sas indicated in [#2725](#).