

Infrastructure - Task #2716

Story # 2712 (Closed): Prepare production CNs
Task # 2715 (Closed): Prepare cn-orc-1 for release installation

Rebuild cn-orc-1

2012-05-07 21:15 - Dave Vieglaiss

Status:	Closed	Start date:	2012-05-07
Priority:	Normal	Due date:	
Assignee:	Nicholas Dexter	% Done:	100%
Category:	Environment.Production	Estimated time:	0.00 hour
Target version:	Sprint-2012.19-Block.3.2	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description This vm (cn-orc-1.dataone.org) was prepared with non-standard packages installed. Needs to be rebuilt as a clean 64bit 10.04 Ubuntu server with only SSH server installed. LDAP Authentication should be enabled: http://mule1.dataone.org/OperationDocs/ldap_authentication.html			

History

#1 - 2012-05-08 15:30 - Nicholas Dexter

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

Created with bare install, only open ssh server and NCEAS LDAP are enabled. Users added and granted sudo.

Partitions are as follows, LVM for all:
40G on /, 100G on /usr, 1T on /var