

Infrastructure - Story #2729

Create Mechanism dynamically to turn off various subcomponents of Processing

2012-05-09 16:59 - Robert Waltz

Status:	Closed	Start date:	2012-05-09
Priority:	Normal	Due date:	2012-11-10
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_process_daemon	Estimated time:	0.00 hour
Target version:	Sprint-2012.44-Block.6.2		
Story Points:			
Description			
Add Properties that will toggle running synchronization, replication and logAggregation			
Subtasks:			
Task # 2730: Add Property that will toggle running synchronization			Closed
Task # 2731: Add Property that will toggle running replication			Closed
Task # 2732: Add Property that will toggle running aggregation			Closed
Task # 2792: Implement toggling of replication via replication.properties property			Closed

History

- #1 - 2012-05-11 02:22 - Robert Waltz
- Status changed from New to In Progress
- #2 - 2012-05-24 17:05 - Dave Vieglaiss
- Position changed from 1 to 449
- Position set to 1
- Target version changed from Sprint-2012.19-Block.3.2 to Sprint-2012.21-Block.3.3
- #3 - 2012-06-07 15:57 - Robert Waltz
- Target version changed from Sprint-2012.21-Block.3.3 to Sprint-2012.23-Block.3.4
- #4 - 2012-06-15 16:52 - Robert Waltz
- Target version changed from Sprint-2012.23-Block.3.4 to Sprint-2012.25-Block.4.1
- #5 - 2012-06-19 20:04 - Robert Waltz
- Milestone changed from CCI-1.0.0 to CCI-1.1
- #6 - 2012-07-03 01:57 - Robert Waltz
- Target version changed from Sprint-2012.25-Block.4.1 to Sprint-2012.27-Block.4.2
- #7 - 2012-07-03 01:57 - Robert Waltz
- Target version changed from Sprint-2012.27-Block.4.2 to Sprint-2012.29-Block.4.3
- #8 - 2012-08-15 16:31 - Robert Waltz
- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1
- #9 - 2012-08-29 17:57 - Robert Waltz
- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.37-Block.5.3

#10 - 2012-09-18 17:46 - Robert Waltz

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1

#11 - 2012-09-26 16:51 - Robert Waltz

- Milestone changed from CCI-1.1 to CCI-1.2

#12 - 2012-10-25 15:21 - Skye Roseboom

- Milestone changed from CCI-1.2 to CCI-1.1

#13 - 2012-10-29 16:35 - Robert Waltz

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

- Due date changed from 2012-10-27 to 2012-11-10

#14 - 2012-12-04 15:06 - Robert Waltz

- Status changed from In Progress to Closed