

Infrastructure - Story #2729

Create Mechanism dynamically to turn off various subcomponents of Processing

2012-05-09 16:59 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2012-05-09
<b>Priority:</b>	Normal	<b>Due date:</b>	2012-11-10
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_process_daemon	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.44-Block.6.2		
<b>Story Points:</b>			
<b>Description</b>			
Add Properties that will toggle running synchronization, replication and logAggregation			
<b>Subtasks:</b>			
Task # 2730: Add Property that will toggle running synchronization			Closed
Task # 2731: Add Property that will toggle running replication			Closed
Task # 2732: Add Property that will toggle running aggregation			Closed
Task # 2792: Implement toggling of replication via replication.properties property			Closed

History

- #1 - 2012-05-11 02:22 - Robert Waltz**  
- Status changed from New to In Progress
- #2 - 2012-05-24 17:05 - Dave Vieglaiss**  
- Position changed from 1 to 449  
- Position set to 1  
- Target version changed from Sprint-2012.19-Block.3.2 to Sprint-2012.21-Block.3.3
- #3 - 2012-06-07 15:57 - Robert Waltz**  
- Target version changed from Sprint-2012.21-Block.3.3 to Sprint-2012.23-Block.3.4
- #4 - 2012-06-15 16:52 - Robert Waltz**  
- Target version changed from Sprint-2012.23-Block.3.4 to Sprint-2012.25-Block.4.1
- #5 - 2012-06-19 20:04 - Robert Waltz**  
- Milestone changed from CCI-1.0.0 to CCI-1.1
- #6 - 2012-07-03 01:57 - Robert Waltz**  
- Target version changed from Sprint-2012.25-Block.4.1 to Sprint-2012.27-Block.4.2
- #7 - 2012-07-03 01:57 - Robert Waltz**  
- Target version changed from Sprint-2012.27-Block.4.2 to Sprint-2012.29-Block.4.3
- #8 - 2012-08-15 16:31 - Robert Waltz**  
- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1
- #9 - 2012-08-29 17:57 - Robert Waltz**  
- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.37-Block.5.3

**#10 - 2012-09-18 17:46 - Robert Waltz**

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1

**#11 - 2012-09-26 16:51 - Robert Waltz**

- Milestone changed from CCI-1.1 to CCI-1.2

**#12 - 2012-10-25 15:21 - Skye Roseboom**

- Milestone changed from CCI-1.2 to CCI-1.1

**#13 - 2012-10-29 16:35 - Robert Waltz**

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

- Due date changed from 2012-10-27 to 2012-11-10

**#14 - 2012-12-04 15:06 - Robert Waltz**

- Status changed from In Progress to Closed