

Infrastructure - Task #2773

Story # 2720 (Closed): KNB, LTER, PISCO, ESA, SANPARKS roll out

Task # 2724 (Closed): PISCO - set up stage server

Generate test.piscoweb.org certificate/key

2012-05-17 05:55 - Ben Leinfelder

Status:	Closed	Start date:	2012-05-17
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	Sprint-2012.35-Block.5.2	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description This will be used to identify the server (in apache config) rather than a self-signed certificate. It should be signed by DataONE Test CA. The CN should be the fully qualified domain name.			

History

#1 - 2012-05-17 17:03 - Matthew Jones

- Status changed from New to Closed
- Target version set to Sprint-2012.19-Block.3.2
- % Done changed from 0 to 100

Certificates generated, and will be transferred to Mike Frenock.