

## Infrastructure - Task #2774

Story # 2720 (Closed): KNB, LTER, PISCO, ESA, SANPARKS roll out

Task # 2724 (Closed): PISCO - set up stage server

### Generate \*.piscoweb.org certificate/key

2012-05-17 05:58 - Ben Leinfelder

<b>Status:</b>	Closed	<b>Start date:</b>	2012-05-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	100%
<b>Category:</b>	Support Operations	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.35-Block.5.2	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.0.0		
<b>Product Version:</b>	*		

#### Description

Placeholder task. This would be a production-level cert signed by our DataONE CA. I think using the FQDN is preferable to a wildcard for the hostname.

#### History

##### #1 - 2012-05-17 17:04 - Matthew Jones

- Status changed from New to Closed
- Target version set to Sprint-2012.19-Block.3.2
- % Done changed from 0 to 100

Certificates generated assuming the hostname will be osu.piscoweb.org, and will be transferred to Mike Frenock.

##### #2 - 2012-06-16 00:03 - Matthew Jones

Generated additional certificate for data.piscoweb.org at the request of Mike Frenock.