

Infrastructure - Task #2819

Task # 2796 (Closed): ONEMercury changes requested

Rework help on ONEMercury

2012-05-29 19:12 - Skye Roseboom

Status:	Closed	Start date:	2012-05-29
Priority:	Normal	Due date:	
Assignee:	Skye Roseboom	% Done:	100%
Category:	d1_mercury	Estimated time:	0.00 hour
Target version:	Sprint-2012.23-Block.3.4	Story Points:	
Milestone:	CCI-1.1		
Product Version:	*		
Description			
Help section needs work, most likely a collaboration with UA. In the interim, the large pop-up screen shot needs to be revisited / redone following other changes to the page (using DataONE colors).			
Related issues:			
Related to ONE Mercury - Task #2966: ONEMercury help rework		Rejected	2012-06-18

History

#1 - 2012-06-13 20:41 - Skye Roseboom

- Target version set to Sprint-2012.23-Block.3.4

Update screen shot components on the search results help screen. Remove snail icon.

Generate screen shot for "search input" help for annotating.

#2 - 2012-06-13 20:41 - Skye Roseboom

- Status changed from New to In Progress

#3 - 2012-06-13 20:45 - Skye Roseboom

- Status changed from In Progress to New

#4 - 2012-06-14 22:40 - Skye Roseboom

- Milestone changed from CCI-1.0.0 to CCI-1.0.1

Help has been updated for 1.0.1 but still need further re-work.

#5 - 2012-06-14 22:47 - Skye Roseboom

- Milestone changed from CCI-1.0.1 to CCI-1.1

#6 - 2012-06-14 22:49 - Skye Roseboom

May be easier to close this issue and open a new issue to track future help rework.....

#7 - 2012-06-20 14:03 - Skye Roseboom

- Status changed from New to Closed

Continued in new story - 2966