

Infrastructure - Story #2829

Structural changes to D1 Data Types schema for Version 2.0 release

2012-05-30 12:23 - Dave Vieglais

Status:	Closed	Start date:	2012-06-07
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:	d1_schemas	Estimated time:	0.00 hour
Target version:	CCI-2.0.0		
Story Points:			
Description			
This story captures or cross references stories and tasks related to functional changes to the d1types schema.			
Such changes will not be released until well after public release unless there is a critical need.			
Subtasks:			
Task # 2871: Log Entry may need revision			Rejected
Task # 2985: Should Nodes be required to have a subject?			Closed
Task # 4173: ObjectFormat should include mimeType and extention			Closed
Task # 3147: Different types of contactSubjects of NodeList			Rejected
Task # 3754: Event enumeration of LogEntry changed to string type			Closed
Task # 4027: Log Entry needs ObjectFormatType added			Rejected
Task # 4214: PreferredMemberNode List should indicate ordinality			Rejected
Task # 4258: Add Generic key/value element to Node			Closed
Task # 6009: Node service registration			Rejected
Task # 7128: Auto-generated MediaType java class doesn't reflect the xml schema definit...			Closed
Related issues:			
Related to Infrastructure - Story #3755: Structural changes to D1 APIs for 2....	Closed	2013-05-09	2015-01-06
Related to Infrastructure - Story #6038: DataONE API version 2 needs to be su...	Closed	2014-08-12	2015-01-06

History

#1 - 2012-06-07 16:21 - Robert Waltz

- Tracker changed from Task to Story

#2 - 2012-06-07 16:24 - Robert Waltz

- Milestone changed from CCI-1.0.0 to CCI-1.1

#3 - 2012-08-15 16:29 - Robert Waltz

- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1

#4 - 2012-08-29 17:56 - Robert Waltz

- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.37-Block.5.3

#5 - 2012-09-18 17:03 - Robert Waltz

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1

#6 - 2012-09-26 16:52 - Robert Waltz

- Milestone changed from CCI-1.1 to CCI-1.2

#7 - 2012-10-08 16:44 - Robert Waltz

- Due date set to 2012-12-01

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3

#8 - 2012-12-04 14:36 - Robert Waltz

- Start date deleted (2012-06-07)
- Due date deleted (2012-12-01)
- Milestone changed from CCI-1.2 to CCI-2.0
- Target version deleted (Sprint-2012.46-Block.6.3)

#9 - 2013-10-02 21:38 - Robert Waltz

- Product Version set to 2.0.0

#10 - 2014-01-06 22:39 - Robert Waltz

- Subject changed from Incorporate structural changes to d1types schema to Structural changes to D1 Data Types schema for Version 2.0 release

#11 - 2014-07-30 02:57 - Robert Waltz

- Assignee changed from Robert Waltz to Ben Leinfelder

#12 - 2014-10-01 16:57 - Robert Waltz

- Due date set to 2014-12-01
- Target version set to CCI-2.0.0
- Start date set to 2014-12-01

#13 - 2015-06-16 15:09 - Dave Vieglais

- Target version changed from CCI-2.0.0 to CCI-2.0-TRUNK

#14 - 2015-07-01 16:21 - Dave Vieglais

- Target version changed from CCI-2.0-TRUNK to CCI-2.0.0

#15 - 2015-07-01 17:22 - Dave Vieglais

- Status changed from New to Closed
- % Done changed from 0 to 100