

Infrastructure - Task #283

(for story #278) Determine and implement Unit test for Mercury

2010-02-26 23:12 - Robert Waltz

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	CCI-0.3 Deployed	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
(for story #278) Determine and implement Unit test for Mercury			

History

#1 - 2010-03-10 20:41 - Robert Waltz

- Status changed from New to Closed