

## Infrastructure - Task #283

### (for story #278) Determine and implement Unit test for Mercury

2010-02-26 23:12 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_cn_service	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-0.3 Deployed	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
(for story <a href="#">#278</a> ) Determine and implement Unit test for Mercury			

#### History

#1 - 2010-03-10 20:41 - Robert Waltz

- Status changed from New to Closed