

Infrastructure - Story #2830

Finalize documentation for availability at release

2012-05-30 12:36 - Dave Vieglais

Status:	Rejected	Start date:	2012-05-30
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	0%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	Sprint-2012.25-Block.4.1		
Story Points:			

Description

This story captures or cross references individual tasks and stories related to work required on the architecture documentation for availability at or near public release.

Related issues:

Related to Infrastructure - Story #725: Create Authentication and Access cont...	In Progress	2014-10-01	2014-10-01
Related to Infrastructure - Task #2688: Develop guidelines for how Subject en...	New	2012-05-02	2013-03-16

History

#1 - 2012-05-30 12:41 - Dave Vieglais

- Status changed from New to Rejected

Dupe of [#2643](#)