Infrastructure - Task #2834

Switch to SHA-1 for checksum generation

2012-05-31 14:23 - Chris Jones

Status: Closed Start date: 2012-05-31

Priority: Normal Due date:

Assignee: Ben Leinfelder % Done: 100%

Category: Metacat Estimated time: 0.00 hour

Target version: Sprint-2012.21-Block.3.3

Milestone: CCI-1.0.0 Story Points:

Product Version: *

Description

We've been generating MD5 checksums during system metadata generation, but we should switch over to SHA-1 since at first, DataONE will only officially support SHA-1.

History

#1 - 2012-06-01 04:05 - Ben Leinfelder

- Status changed from New to Closed

Changed to a metacat.properties entry for easy switching. Still set as MD5 in the properties file, however.

2024-04-19 1/1