

Infrastructure - Task #2834

Switch to SHA-1 for checksum generation

2012-05-31 14:23 - Chris Jones

Status:	Closed	Start date:	2012-05-31
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:	Metacat	Estimated time:	0.00 hour
Target version:	Sprint-2012.21-Block.3.3	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		

Description

We've been generating MD5 checksums during system metadata generation, but we should switch over to SHA-1 since at first, DataONE will only officially support SHA-1.

History

#1 - 2012-06-01 04:05 - Ben Leinfelder

- Status changed from New to Closed

Changed to a metacat.properties entry for easy switching. Still set as MD5 in the properties file, however.