

Infrastructure - Task #2871

Story # 2829 (Closed): Structural changes to D1 Data Types schema for Version 2.0 release

Log Entry may need revision

2012-06-07 16:23 - Robert Waltz

Status:	Rejected	Start date:	2012-06-07
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	0%
Category:	d1_schemas	Estimated time:	0.00 hour
Target version:	CCI-2.0.0	Story Points:	
Milestone:	None		
Product Version:			
Description			
based on further research, ip address and subject may need to be changed to optional elements. They currently are required elements.			
From AHM 10/20/2012			
<i>restrict IP address, subject -> should not be required or filled with something else. Perhaps IP and Subject could be hashed to retain uniqueness for analysis.</i>			
http://epad.dataone.org/20111019-AHM-CCIT , line 487			

History

#1 - 2012-06-07 16:24 - Robert Waltz

- Category changed from d1_log_aggregation to d1_schemas

#2 - 2012-06-07 16:24 - Robert Waltz

- Milestone changed from CCI-1.0.0 to CCI-1.1

#3 - 2012-08-15 16:29 - Robert Waltz

- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1

#4 - 2012-08-22 17:25 - Robert Waltz

- Status changed from New to Rejected

anyone who has permission to read a log entry may read the entire entry.

<http://epad.dataone.org/20120821-CCIT> line 177

#5 - 2012-09-26 18:29 - Robert Waltz

- Target version deleted (Sprint-2012.41-Block.6.1)

- Milestone changed from CCI-1.1 to None

#6 - 2012-10-08 16:44 - Robert Waltz

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3

#7 - 2012-12-04 14:36 - Robert Waltz

- Target version deleted (Sprint-2012.46-Block.6.3)

#8 - 2014-07-30 02:58 - Robert Waltz

- Assignee changed from Robert Waltz to Ben Leinfelder
- translation missing: en.field_remaining_hours set to 0.0

#9 - 2014-10-01 16:57 - Robert Waltz

- Target version set to CCI-2.0.0