

Infrastructure - Story #2877

Build out replication target member nodes

2012-06-08 00:07 - Dave Vieglaiss

Status:	Closed	Start date:	2012-06-13
Priority:	Normal	Due date:	2012-06-16
Assignee:	Dave Vieglaiss	% Done:	100%
Category:	Support Operations	Estimated time:	0.00 hour
Target version:	Sprint-2012.23-Block.3.4		
Story Points:			
Description			
Story to capture tasks related to building out and deploying the replication target MNs located at UCSB, UNM, ORC			
Subtasks:			
Task # 2878: Create VM for ORC replication MN			Closed
Task # 2930: DNS entry			Closed
Task # 3503: Create a production Member Node VM at UCSB for a GMN-based replica target ...			Rejected
Task # 3504: Create a production Member Node VM at UNM for a GMN-based replica target node			Closed
Task # 3505: Deploy GMN on mn-ucsb-2.dataone.org as a target replica node			Rejected
Task # 3506: Deploy GMN on mn-orc-2.dataone.org as a target replica node			Closed
Task # 3507: Deploy GMN on mn-unm-2.dataone.org as a target replica node			Closed
Task # 3512: Issue production client certificates for mn-{ucsb orc unm}-2.dataone.org r...			New
Task # 3522: Create DNS entries for replica nodes			Closed

History

#1 - 2013-01-23 16:11 - Chris Jones

- Tracker changed from Task to Story
- Due date set to 2012-06-16

#2 - 2018-01-17 20:31 - Dave Vieglaiss

- % Done changed from 0 to 100
- Status changed from New to Closed