

## Infrastructure - Story #2877

### Build out replication target member nodes

2012-06-08 00:07 - Dave Vieglais

<b>Status:</b>	Closed	<b>Start date:</b>	2012-06-13
<b>Priority:</b>	Normal	<b>Due date:</b>	2012-06-16
<b>Assignee:</b>	Dave Vieglais	<b>% Done:</b>	100%
<b>Category:</b>	Support Operations	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.23-Block.3.4		
<b>Story Points:</b>			

#### Description

Story to capture tasks related to building out and deploying the replication target MNs located at UCSB, UNM, ORC

#### Subtasks:

Task # 2878: Create VM for ORC replication MN	<b>Closed</b>
Task # 2930: DNS entry	<b>Closed</b>
Task # 3503: Create a production Member Node VM at UCSB for a GMN-based replica target ...	<b>Rejected</b>
Task # 3504: Create a production Member Node VM at UNM for a GMN-based replica target node	<b>Closed</b>
Task # 3505: Deploy GMN on mn-ucsb-2.dataone.org as a target replica node	<b>Rejected</b>
Task # 3506: Deploy GMN on mn-orc-2.dataone.org as a target replica node	<b>Closed</b>
Task # 3507: Deploy GMN on mn-unm-2.dataone.org as a target replica node	<b>Closed</b>
Task # 3512: Issue production client certificates for mn-{ucsb orc unm}-2.dataone.org r...	<b>New</b>
Task # 3522: Create DNS entries for replica nodes	<b>Closed</b>

#### History

##### #1 - 2013-01-23 16:11 - Chris Jones

- Tracker changed from Task to Story

- Due date set to 2012-06-16

##### #2 - 2018-01-17 20:31 - Dave Vieglais

- % Done changed from 0 to 100

- Status changed from New to Closed