

Infrastructure - Bug #2879

Formats population script needs ability to perform updates

2012-06-08 18:03 - Robert Waltz

Status:	Closed	Start date:	2012-06-08
Priority:	Normal	Due date:	2013-03-16
Assignee:	Chris Jones	% Done:	100%
Category:	Environment.Production	Estimated time:	0.00 hour
Target version:	2013.10-Block.2.1	Story Points:	
Milestone:	CCI-1.2		
Product Version:	*		
Description			

History

#1 - 2012-06-19 05:42 - Robert Waltz

- Target version changed from Sprint-2012.23-Block.3.4 to Sprint-2012.25-Block.4.1
- Milestone changed from CCI-1.0.0 to CCI-1.0.2

#2 - 2012-06-25 20:45 - Robert Waltz

- Assignee changed from Robert Waltz to Chris Jones

The perl script was easy for me to quickly change. Alternatively, if you want to replace this with a java executable jar based on metacat's java client, then that would provide us with an easy way to include the format's list from Common.

#3 - 2012-07-09 14:03 - Dave Vieglais

- Milestone changed from CCI-1.0.2 to CCI-1.0.3
- Target version changed from Sprint-2012.25-Block.4.1 to Sprint-2012.29-Block.4.3

#4 - 2012-07-31 00:29 - Dave Vieglais

- Milestone changed from CCI-1.0.3 to CCI-1.0.4
- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1

#5 - 2012-08-31 04:03 - Chris Jones

- Milestone changed from CCI-1.0.4 to CCI-1.0.5
- Priority changed from High to Normal

#6 - 2012-08-31 14:20 - Dave Vieglais

- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.39-Block.5.4
- Position set to 1

#7 - 2012-10-03 15:38 - Chris Jones

- Due date set to 2012-10-06
- translation missing: en.field_remaining_hours set to 0.0
- Milestone changed from CCI-1.0.5 to CCI-1.1

#8 - 2012-10-05 15:12 - Chris Jones

- Due date changed from 2012-10-06 to 2012-11-10

- Target version changed from *Sprint-2012.39-Block.5.4* to *Sprint-2012.44-Block.6.2*
- Milestone changed from *CCI-1.1* to *CCI-1.2*

#9 - 2012-12-12 18:36 - Chris Jones

- Target version changed from *Sprint-2012.44-Block.6.2* to *Sprint-2012.50-Block.6.4*
- Due date changed from *2012-11-10* to *2013-01-05*

#10 - 2012-12-12 19:24 - Chris Jones

- Due date changed from *2013-01-05* to *2013-01-19*
- Target version changed from *Sprint-2012.50-Block.6.4* to *2013.2-Block.1.1*

#11 - 2013-03-01 16:38 - Chris Jones

- Status changed from *New* to *In Progress*

I've worked on a separate update script that I'll merge into a script that performs both inserts and updates.

#12 - 2013-03-01 19:10 - Chris Jones

- Due date changed from *2013-01-19* to *2013-03-16*
- Target version changed from *2013.2-Block.1.1* to *2013.10-Block.2.1*

#13 - 2013-03-13 23:08 - Chris Jones

- Status changed from *In Progress* to *Closed*

I've committed the `insert-or-update-object-formats.sh` bash script that allows for object format updates. The perl script could also be modified, but I found that parsing of the XML responses was easier with `xmlstarlet` via bash instead of using the perl XML modules. I'll close this since we ultimately have the functionality now.