

## Infrastructure - Task #2899

Story # 2720 (Closed): KNB, LTER, PISCO, ESA, SANPARKS roll out

Task # 2882 (Closed): KNB MN upgrade

### EMLParser webapp - migrate to new KNB host

2012-06-09 00:43 - Ben Leinfelder

|                         |                          |                        |            |
|-------------------------|--------------------------|------------------------|------------|
| <b>Status:</b>          | Closed                   | <b>Start date:</b>     | 2012-06-09 |
| <b>Priority:</b>        | Normal                   | <b>Due date:</b>       |            |
| <b>Assignee:</b>        | Ben Leinfelder           | <b>% Done:</b>         | 100%       |
| <b>Category:</b>        |                          | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>  | Sprint-2012.35-Block.5.2 | <b>Story Points:</b>   |            |
| <b>Milestone:</b>       | CCI-1.0.0                |                        |            |
| <b>Product Version:</b> | *                        |                        |            |
| <b>Description</b>      |                          |                        |            |

#### History

##### #1 - 2012-06-12 04:35 - Ben Leinfelder

- Status changed from New to In Progress

After a few more modifications to include EML 2.1.1 support, this is deployed on mn-ucsb-3. Unfortunately it uses hardcoded (or at least ant build-time) values for the server (knb.ecoinformatics.org) so a perfect tst won't happen until the new server is live.

##### #2 - 2012-06-12 04:41 - Ben Leinfelder

- Status changed from In Progress to Closed

Temporarily edited the ant build to use the current hostname - eml 2.1.1 test ran great. Now reverting to knb.ecoinformatics.org setting.