

## Infrastructure - Task #2900

Story # 2840 (Closed): Implement morpho to use Dataone API

### Modify morpho package id management when we switch to dataone

2012-06-09 00:57 - Jing Tao

<b>Status:</b>	Rejected	<b>Start date:</b>	2012-06-09
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.10-Block.2.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.0.0		
<b>Product Version:</b>	*		

#### Description

Please see the details on this bug:

[http://bugzilla.ecoinformatics.org/show\\_bug.cgi?id=5622](http://bugzilla.ecoinformatics.org/show_bug.cgi?id=5622)

#### History

##### #1 - 2012-07-18 21:36 - Jing Tao

- Status changed from New to Rejected

It is the duplicate of task 3075.

##### #2 - 2012-10-11 15:33 - Dave Vieglais

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.41-Block.6.1

##### #3 - 2012-10-24 18:20 - Ben Leinfelder

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

##### #4 - 2012-12-12 16:51 - Chris Jones

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4

##### #5 - 2013-03-01 18:33 - Ben Leinfelder

- Target version changed from Sprint-2012.50-Block.6.4 to 2013.10-Block.2.1