

Infrastructure - Task #2906

Story # 2720 (Closed): KNB, LTER, PISCO, ESA, SANPARKS roll out

Task # 2881 (Closed): ESA + PARC MN upgrade

Task # 2846 (Closed): Build new PARC server on mn-ucsb-2.dataone.org

Migrate PARC documents/data directories to new server

2012-06-10 06:03 - Ben Leinfelder

Status:	Closed	Start date:	2012-06-10
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2012.35-Block.5.2	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
Using rsync...			
On mn-ucsb-2.dataone.org: sudo chown -R leinfelder /var/parc/			
On esa: sudo rsync -av /var/parc/* leinfelder@mn-ucsb-2.dataone.org :/var/parc			
Back on mn-ucsb-2: sudo chown -R tomcat6 /var/parc/			

History

#1 - 2012-06-10 06:13 - Ben Leinfelder

- Status changed from New to In Progress

- % Done changed from 0 to 90

Given that the target user audience cannot login, I bet you there will be no new packages added...but keeping this open for now.

#2 - 2012-06-20 19:48 - Ben Leinfelder

- Status changed from In Progress to Closed

done