

## Infrastructure - Task #2913

Story # 2720 (Closed): KNB, LTER, PISCO, ESA, SANPARKS roll out

Task # 2881 (Closed): ESA + PARC MN upgrade

Task # 2846 (Closed): Build new PARC server on mn-ucsb-2.dataone.org

### Configure Metacat->Metacat replication from PARC->KNB

2012-06-11 03:24 - Ben Leinfelder

<b>Status:</b>	Closed	<b>Start date:</b>	2012-06-11
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Ben Leinfelder	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.35-Block.5.2	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.0.0		
<b>Product Version:</b>	*		

#### Description

We have all the certs, just need to make sure to configure PARC Apache with SSL client verification.

#### History

##### #1 - 2012-06-15 13:09 - Ben Leinfelder

- Subject changed from *Configure Metacat->Metacat replication form PARC->KNB* to *Configure Metacat->Metacat replication from PARC->KNB*
- Status changed from *New* to *In Progress*
- % Done changed from *0* to *50*

Apache is configured for this (as well as to be a DataONE MN when the time comes)

##### #2 - 2012-06-20 20:21 - Ben Leinfelder

Waiting for DNS change to propagate so that the correct OP is used for the hostname.

##### #3 - 2012-06-28 18:34 - Ben Leinfelder

- Status changed from *In Progress* to *Closed*

Certs are set up in Metacat