

Infrastructure - Story #2948

Rollout 1.0.1 to Production

2012-06-15 16:55 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2012-06-15
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	Support Operations	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.23-Block.3.4		
<b>Story Points:</b>			
<b>Description</b>			
There are several tasks to perform to rollout 1.0.1 to Production			
<b>Subtasks:</b>			
Task # 2949: Merge all changes from development into 1.0 Branches			Closed
Task # 2951: Modify cn-dataone-solr.prerm and solr's web.xml			Closed
Task # 2952: Turn off daemons			Closed
Task # 2953: Run the upgrades in parrallel			Closed
Task # 2954: Confirm files and port changes			Closed
Task # 2955: Turn the daemons on			Closed

History

- #1 - 2012-06-18 18:51 - Robert Waltz
- Status changed from New to In Progress
- #2 - 2012-06-19 05:36 - Robert Waltz
- Status changed from In Progress to Closed