

Infrastructure - Task #2955

Story # 2948 (Closed): Rollout 1.0.1 to Production

Turn the daemons on

2012-06-15 17:05 - Robert Waltz

| | | | |
|---|--------------------------|------------------------|------------|
| Status: | Closed | Start date: | 2012-06-15 |
| Priority: | Normal | Due date: | |
| Assignee: | Robert Waltz | % Done: | 100% |
| Category: | Management | Estimated time: | 0.00 hour |
| Target version: | Sprint-2012.23-Block.3.4 | Story Points: | |
| Milestone: | CCI-1.0.1 | | |
| Product Version: | * | | |
| Description | | | |
| run the script /usr/local/bin/startDaemons.sh | | | |
| monitor the logging to ascertain that log aggr is running | | | |

History

#1 - 2012-06-19 05:36 - Robert Waltz

- Status changed from New to Closed