

Infrastructure - Task #2956

Story # 3591 (In Progress): Content consistency checks for new member nodes

content-checking tests for MNs entering an environment

2012-06-15 17:44 - Rob Nahf

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	30%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:	Release Backlog	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		
Description			
1. implements the right Checksum algorithms 2. the CN contains all the formatIdentifiers that the MN uses 3. object identifier collisions?			

History

#1 - 2012-06-15 17:47 - Rob Nahf

- Target version set to Sprint-2012.23-Block.3.4
- Assignee set to Rob Nahf
- Status changed from New to In Progress
- Category set to d1_integration

should these be part of the integration tests? or a stand-alone tool?

if part of d1_integration, run those tests via:
mvn -Dit.test="PreRegistrationChecks" -Dcontext.mn.baseUrl=... -Dreference.context.label=DEV ?

#2 - 2012-07-05 21:57 - Rob Nahf

- Target version changed from Sprint-2012.23-Block.3.4 to Sprint-2012.27-Block.4.2
- Position set to 1

#3 - 2012-07-24 21:24 - Rob Nahf

- Position set to 7
- Position deleted (8)

#4 - 2012-08-14 21:56 - Rob Nahf

- Target version changed from Sprint-2012.27-Block.4.2 to Sprint-2012.29-Block.4.3
- Position deleted (9)
- Position set to 1

#5 - 2012-08-31 02:01 - Chris Jones

- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.37-Block.5.3

#6 - 2012-10-04 21:46 - Rob Nahf

- translation missing: en.field_remaining_hours set to 0.0

- Due date set to 2012-10-06
- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.39-Block.5.4

#7 - 2012-10-04 22:23 - Rob Nahf

- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1
- Due date changed from 2012-10-06 to 2012-10-27

#8 - 2012-10-24 18:06 - Rob Nahf

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2
- Due date changed from 2012-10-27 to 2012-11-10

#9 - 2012-12-12 18:59 - Rob Nahf

- Start date deleted (2012-06-15)
- Due date deleted (2012-11-10)
- Target version deleted (Sprint-2012.44-Block.6.2)

#10 - 2013-08-14 18:17 - Robert Waltz

- Parent task set to #3591

Looks like a dup

#11 - 2014-10-01 22:04 - Dave Vieglais

- Target version set to Release Backlog