

ONE Mercury - Task #2966

Feature # 3318 (Rejected): Mercury UI improvements from ESIP feedback need to be addressed

ONEMercury help rework

2012-06-18 21:08 - Skye Roseboom

<b>Status:</b>	Rejected	<b>Start date:</b>	2012-06-18
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b> The help system in ONEMercury could stand a re-do. At a minimum the screen shots and help text should be reviewed and updated.  Creating a story to aggregate help re-work tasks.  Help menus (all of them) should be evaluated and revised to provide users with the most up-to-date, direct language to help users navigating the search interface			
<b>Subtasks:</b> Task # 2967: Update screen shot for main help on search screen <b>Closed</b>			
<b>Related issues:</b> Related to Infrastructure - Task #2819: Rework help on ONEMercury <b>Closed</b> <b>2012-05-29</b>			

History

- #1 - 2012-07-02 16:55 - Skye Roseboom
  - Position set to 1
  - Target version changed from Sprint-2012.25-Block.4.1 to Sprint-2012.29-Block.4.3
- #2 - 2012-08-31 02:05 - Chris Jones
  - Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.37-Block.5.3
- #3 - 2012-10-05 16:18 - Skye Roseboom
  - Due date set to 2012-10-06
  - Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.39-Block.5.4
- #4 - 2012-10-05 16:18 - Skye Roseboom
  - Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1
  - Due date changed from 2012-10-06 to 2012-10-27
- #5 - 2012-10-05 16:19 - Skye Roseboom
  - Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.39-Block.5.4
  - Due date changed from 2012-10-27 to 2012-10-06
- #6 - 2012-10-08 13:35 - Skye Roseboom
  - Milestone changed from CCI-1.1 to CCI-1.2
- #7 - 2012-10-10 15:04 - Chris Jones
  - Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.44-Block.6.2
- #8 - 2012-10-10 15:04 - Chris Jones

- Description updated
- Parent task set to #3318

**#9 - 2012-12-12 17:13 - Chris Jones**

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4

**#10 - 2013-03-01 18:37 - Skye Roseboom**

- Target version changed from Sprint-2012.50-Block.6.4 to 2013.10-Block.2.1

**#11 - 2013-04-02 16:12 - Skye Roseboom**

- Target version deleted (2013.10-Block.2.1)

**#12 - 2018-01-09 02:35 - Dave Vieglais**

- % Done changed from 0 to 100
- Status changed from New to Rejected