

Infrastructure - Task #2980

Story # 2720 (Closed): KNB, LTER, PISCO, ESA, SANPARKS roll out

Task # 2880 (Closed): SANParks MN upgrade

Generate ORE map for EML packages on SANParks

2012-06-19 20:26 - Ben Leinfelder

Status:	Closed	Start date:	2012-06-19
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2012.35-Block.5.2	Story Points:	
Milestone:	CCI-1.0.0		
Product Version:	*		

Description

We should be all set with the new 2.0.1 Metacat patch. Just waiting to push the button after staging and prod environments settle down.

History

#1 - 2012-06-28 18:53 - Ben Leinfelder

- Status changed from New to In Progress

Running now. The button had been disabled because of a reconfig/bypass on the dataone screen

#2 - 2012-06-28 21:00 - Ben Leinfelder

- Status changed from In Progress to Closed

<http://dataknpsanparks.org/sanparks/d1/mn/v1/object?formatId=http://www.openarchives.org/ore/terms>