

## Infrastructure - Task #2985

Story # 2829 (Closed): Structural changes to D1 Data Types schema for Version 2.0 release

### Should Nodes be required to have a subject?

2012-06-19 21:10 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2012-06-19
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Ben Leinfelder	<b>% Done:</b>	100%
<b>Category:</b>	d1_schemas	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-2.0.0	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-2.0		
<b>Product Version:</b>	2.0.0		
<b>Description</b>			

### History

#### #1 - 2012-06-19 21:11 - Robert Waltz

- Assignee set to Robert Waltz

#### #2 - 2012-08-15 16:27 - Robert Waltz

- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1

- Category set to d1\_schemas

#### #3 - 2012-08-29 17:55 - Robert Waltz

- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.37-Block.5.3

#### #4 - 2012-09-26 16:52 - Robert Waltz

- Milestone changed from CCI-1.1 to CCI-1.2

#### #5 - 2012-10-08 16:44 - Robert Waltz

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.46-Block.6.3

#### #6 - 2012-12-04 14:36 - Robert Waltz

- Target version deleted (Sprint-2012.46-Block.6.3)

#### #7 - 2013-10-02 21:37 - Robert Waltz

- Milestone changed from CCI-1.2 to CCI-2.0

- Product Version set to 2.0.0

#### #8 - 2014-07-09 17:51 - Ben Leinfelder

- translation missing: en.field\_remaining\_hours set to 0.0

- Status changed from New to Closed

In order to maintain backwards compatibility, I think it is best to leave the nodeSubject as optional.

#### #9 - 2014-07-30 02:58 - Robert Waltz

- Assignee changed from Robert Waltz to Ben Leinfelder

- Estimated time set to 0.00

#10 - 2014-10-01 16:57 - Robert Waltz

- Target version set to CCI-2.0.0