

## Infrastructure - Bug #3000

### group subjects in Node record don't work for authorizing updates to the record

2012-06-20 21:58 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2012-06-20
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-01-05
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_cn_service	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.50-Block.6.4	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.1		
<b>Product Version:</b>	*		
<b>Description</b>			
[3:41pm] rob:group subjects don't work for access to updateNodeCapabilities? [3:42pm] robert: nope [3:42pm] robert: not implemented [3:42pm] chris: that's a bug then			

### History

#### #1 - 2012-06-21 22:54 - Robert Waltz

- Target version changed from Sprint-2012.23-Block.3.4 to Sprint-2012.25-Block.4.1
- Category changed from d1\_cn\_node\_registry to d1\_cn\_service
- Milestone changed from CCI-1.0.2 to CCI-1.0.3

#### #2 - 2012-06-21 22:54 - Robert Waltz

- Tracker changed from Task to Bug

#### #3 - 2012-06-21 22:55 - Robert Waltz

- Target version changed from Sprint-2012.25-Block.4.1 to Sprint-2012.27-Block.4.2

#### #4 - 2012-07-20 18:09 - Robert Waltz

- Target version changed from Sprint-2012.27-Block.4.2 to Sprint-2012.29-Block.4.3

#### #5 - 2012-07-31 00:21 - Dave Vieglais

- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1
- Milestone changed from CCI-1.0.3 to CCI-1.0.4

#### #6 - 2012-08-29 17:54 - Robert Waltz

- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.37-Block.5.3
- Milestone changed from CCI-1.0.4 to CCI-1.0.5

#### #7 - 2012-09-18 17:48 - Robert Waltz

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.39-Block.5.4

#### #8 - 2012-09-26 16:55 - Robert Waltz

- Milestone changed from CCI-1.0.5 to CCI-1.1

#### #9 - 2012-10-05 15:42 - Rob Nahf

- translation missing: en.field\_remaining\_hours set to 0.0
- Due date set to 2012-10-06

**#10 - 2012-10-05 16:19 - Robert Waltz**

- Status changed from New to In Progress

**#11 - 2012-10-08 16:49 - Robert Waltz**

- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1

- Due date changed from 2012-10-06 to 2012-10-27

**#12 - 2012-10-24 18:06 - Robert Waltz**

- Status changed from In Progress to Testing

**#13 - 2012-10-29 16:35 - Robert Waltz**

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

- Due date changed from 2012-10-27 to 2012-11-10

**#14 - 2012-12-04 15:08 - Robert Waltz**

- Due date changed from 2012-11-10 to 2013-01-05

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4

**#15 - 2013-01-09 21:09 - Robert Waltz**

- Status changed from Testing to Closed