

Infrastructure - Bug #3000

group subjects in Node record don't work for authorizing updates to the record

2012-06-20 21:58 - Rob Nahf

Status:	Closed	Start date:	2012-06-20
Priority:	Normal	Due date:	2013-01-05
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	Sprint-2012.50-Block.6.4	Story Points:	
Milestone:	CCI-1.1		
Product Version:	*		
Description			
<p>[3:41pm] rob:group subjects don't work for access to updateNodeCapabilities?</p> <p>[3:42pm] robert: nope</p> <p>[3:42pm] robert: not implemented</p> <p>[3:42pm] chris: that's a bug then</p>			

History

- #1 - 2012-06-21 22:54 - Robert Waltz
- Target version changed from Sprint-2012.23-Block.3.4 to Sprint-2012.25-Block.4.1
 - Category changed from d1_cn_node_registry to d1_cn_service
 - Milestone changed from CCI-1.0.2 to CCI-1.0.3
- #2 - 2012-06-21 22:54 - Robert Waltz
- Tracker changed from Task to Bug
- #3 - 2012-06-21 22:55 - Robert Waltz
- Target version changed from Sprint-2012.25-Block.4.1 to Sprint-2012.27-Block.4.2
- #4 - 2012-07-20 18:09 - Robert Waltz
- Target version changed from Sprint-2012.27-Block.4.2 to Sprint-2012.29-Block.4.3
- #5 - 2012-07-31 00:21 - Dave Vieglaiss
- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1
 - Milestone changed from CCI-1.0.3 to CCI-1.0.4
- #6 - 2012-08-29 17:54 - Robert Waltz
- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.37-Block.5.3
 - Milestone changed from CCI-1.0.4 to CCI-1.0.5
- #7 - 2012-09-18 17:48 - Robert Waltz
- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.39-Block.5.4
- #8 - 2012-09-26 16:55 - Robert Waltz
- Milestone changed from CCI-1.0.5 to CCI-1.1
- #9 - 2012-10-05 15:42 - Rob Nahf
- translation missing: en.field_remaining_hours set to 0.0
 - Due date set to 2012-10-06

#10 - 2012-10-05 16:19 - Robert Waltz

- Status changed from New to In Progress

#11 - 2012-10-08 16:49 - Robert Waltz

- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1

- Due date changed from 2012-10-06 to 2012-10-27

#12 - 2012-10-24 18:06 - Robert Waltz

- Status changed from In Progress to Testing

#13 - 2012-10-29 16:35 - Robert Waltz

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2

- Due date changed from 2012-10-27 to 2012-11-10

#14 - 2012-12-04 15:08 - Robert Waltz

- Due date changed from 2012-11-10 to 2013-01-05

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4

#15 - 2013-01-09 21:09 - Robert Waltz

- Status changed from Testing to Closed