

## CN Index - Task #3003

Story # 3760 (Closed): Index Maintenance Story

Task # 3002 (Closed): Update metadata parsing rules for metadata returned from Dryad

### Update parsing rules to handle Dryad metadata

2012-06-21 21:39 - Dave Vieglais

<b>Status:</b>	Closed	<b>Start date:</b>	2012-06-21
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			

#### Description

Documented at: [http://mule1.dataone.org/ArchitectureDocs-current/design/SearchMetadata\\_dryad.html](http://mule1.dataone.org/ArchitectureDocs-current/design/SearchMetadata_dryad.html)

Examples in:

[https://repository.dataone.org/software/cicore/trunk/cn/d1\\_cn\\_index\\_processor/src/test/resources/science\\_metadata/dryad/](https://repository.dataone.org/software/cicore/trunk/cn/d1_cn_index_processor/src/test/resources/science_metadata/dryad/)

#### History

##### #1 - 2012-06-25 17:39 - Skye Roseboom

- Milestone changed from CCI-1.0.2 to CCI-1.0.3

##### #2 - 2012-07-05 18:38 - Skye Roseboom

- Milestone changed from CCI-1.0.3 to CCI-1.1

##### #3 - 2012-08-31 18:09 - Skye Roseboom

- Milestone changed from CCI-1.1 to CCI-1.0.4

placing in 1.0.4 to release if dryad MN implementation is ready for 1.0.4 timing wise.

##### #4 - 2012-08-31 18:11 - Skye Roseboom

- Status changed from New to In Progress

##### #5 - 2012-09-05 17:29 - Skye Roseboom

- Target version changed from Sprint-2012.35-Block.5.2 to Sprint-2012.37-Block.5.3

- Milestone changed from CCI-1.0.4 to CCI-1.1

##### #6 - 2012-10-02 20:03 - Skye Roseboom

- Milestone changed from CCI-1.1 to CCI-1.2

##### #7 - 2012-10-05 16:18 - Skye Roseboom

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.44-Block.6.2

##### #8 - 2012-12-12 18:37 - Skye Roseboom

- Target version deleted (Sprint-2012.44-Block.6.2)

##### #9 - 2013-02-21 18:52 - Skye Roseboom

- Milestone changed from CCI-1.2 to CCI-1.1.2

**#10 - 2013-02-21 19:10 - Skye Roseboom**

- translation missing: en.field\_remaining\_hours set to 0.0
- Status changed from In Progress to Closed

Updated and verified dryad parsing rules for <http://datadryad.org/profile/v3.1>. Updated unit test SolrFieldXPathDryadTest class with new dryad science metadata document examples.

**#11 - 2013-02-21 19:10 - Skye Roseboom**

- Estimated time set to 0.00
- Status changed from Closed to In Progress

**#12 - 2013-02-21 19:10 - Skye Roseboom**

- Status changed from In Progress to Testing

**#13 - 2013-10-29 15:49 - Skye Roseboom**

- Product Version set to 1.2.3
- Status changed from Testing to Closed