

## CN Index - Task #3018

Story # 3760 (Closed): Index Maintenance Story

Task # 3002 (Closed): Update metadata parsing rules for metadata returned from Dryad

### Create XSLT for Dryad metadata for use in ONEMercury

2012-06-25 15:45 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2012-06-25
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b>			
Mercury Search UI did not come with an XSLT defined for Dryad metadata formats. Need to create one for use in ONEMercury metadata detail view.			

#### History

##### #1 - 2012-06-25 17:38 - Skye Roseboom

- Milestone changed from CCI-1.0.2 to CCI-1.0.3

##### #2 - 2012-07-05 18:37 - Skye Roseboom

- Milestone changed from CCI-1.0.3 to CCI-1.1

##### #3 - 2012-07-10 20:05 - Skye Roseboom

- Parent task set to #3002

##### #4 - 2012-08-31 18:10 - Skye Roseboom

- Milestone changed from CCI-1.1 to CCI-1.0.4

- Status changed from New to In Progress

placing in 1.0.4 to release if dryad MN implementation is ready for 1.0.4 timing wise.

##### #5 - 2012-09-05 17:30 - Skye Roseboom

- Target version changed from Sprint-2012.35-Block.5.2 to Sprint-2012.37-Block.5.3

- Milestone changed from CCI-1.0.4 to CCI-1.1

##### #6 - 2012-09-05 17:31 - Skye Roseboom

- Target version changed from Sprint-2012.35-Block.5.2 to Sprint-2012.37-Block.5.3

##### #7 - 2012-10-02 20:03 - Skye Roseboom

- Milestone changed from CCI-1.1 to CCI-1.2

##### #8 - 2012-10-05 16:18 - Skye Roseboom

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.44-Block.6.2

##### #9 - 2012-12-12 18:37 - Skye Roseboom

- Target version deleted (Sprint-2012.44-Block.6.2)

**#10 - 2013-02-21 18:52 - Skye Roseboom**

- Milestone changed from CCI-1.2 to CCI-1.1.2

**#11 - 2013-02-26 16:19 - Skye Roseboom**

- Status changed from In Progress to Testing

Tested locally with local dryad metadata using external xslt tool. Needs to be tested in dev/sandbox with live dryad test data.

**#12 - 2013-10-29 15:49 - Skye Roseboom**

- translation missing: en.field\_remaining\_hours set to 0.0

- Product Version set to 1.2.3

- Status changed from Testing to Closed