

## Infrastructure - Task #3042

Story # 3882 (Closed): Refactor hzNodes out of CN Node Registry

### updateNodeCapabilities blocks due to lock on hzNodes

2012-06-30 04:04 - Robert Waltz

<b>Status:</b>	Rejected	<b>Start date:</b>	2012-06-30
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-06-22
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	0%
<b>Category:</b>	d1_cn_node_registry	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-2.0.0	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.4		
<b>Product Version:</b>	*		
<b>Description</b>			
If a lock is present on hzNodes, then updateNodeCapabilities blocks indefinitely.  change node locking to the same strategy used by log Aggregation. Do not lock hzNodes directly.			
<b>Related issues:</b>			
Related to Infrastructure - Task #2606: updateNodeCapabilities soley dependen...		Rejected	2012-04-13 2013-06-22

### History

#### #1 - 2012-07-20 18:08 - Robert Waltz

- Milestone changed from None to CCI-1.0.3
- Target version changed from Sprint-2012.27-Block.4.2 to Sprint-2012.29-Block.4.3

#### #2 - 2012-07-30 21:37 - Dave Vieglais

- Milestone changed from CCI-1.0.3 to CCI-1.0.4

#### #3 - 2012-08-15 16:24 - Robert Waltz

- Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1

#### #4 - 2012-08-29 17:54 - Robert Waltz

- Milestone changed from CCI-1.0.4 to CCI-1.0.5
- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.37-Block.5.3

#### #5 - 2012-09-18 17:49 - Robert Waltz

- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.39-Block.5.4

#### #6 - 2012-09-26 16:55 - Robert Waltz

- Milestone changed from CCI-1.0.5 to CCI-1.1

#### #7 - 2012-10-08 16:49 - Robert Waltz

- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1
- translation missing: en.field\_remaining\_hours set to 0.0
- Due date set to 2012-10-27

#### #8 - 2012-10-29 16:35 - Robert Waltz

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2
- Due date changed from 2012-10-27 to 2012-11-10

**#9 - 2012-12-04 14:02 - Robert Waltz**

- Target version changed from *Sprint-2012.44-Block.6.2* to *Sprint-2012.50-Block.6.4*
- Milestone changed from *CCI-1.1.1* to *CCI-1.1.1*
- Due date changed from *2012-11-10* to *2013-01-05*

**#10 - 2013-01-15 20:13 - Robert Waltz**

- Due date changed from *2013-01-05* to *2013-01-19*
- Target version changed from *Sprint-2012.50-Block.6.4* to *2013.2-Block.1.1*

**#11 - 2013-01-15 20:16 - Robert Waltz**

- Status changed from *New* to *In Progress*

**#12 - 2013-03-01 19:16 - Robert Waltz**

- Due date changed from *2013-01-19* to *2013-03-16*
- Target version changed from *2013.2-Block.1.1* to *2013.10-Block.2.1*

**#13 - 2013-06-05 04:53 - Robert Waltz**

- Milestone changed from *CCI-1.1.1* to *CCI-1.1.2*
- Due date changed from *2013-03-16* to *2013-06-22*
- Target version changed from *2013.10-Block.2.1* to *2013.24-Block.3.4*

**#14 - 2013-08-02 17:25 - Robert Waltz**

- Target version changed from *2013.24-Block.3.4* to *2013.33-Block.4.4*

**#15 - 2013-08-02 17:26 - Robert Waltz**

- Parent task set to *#3882*

**#16 - 2013-08-02 18:19 - Robert Waltz**

- Target version changed from *2013.33-Block.4.4* to *2013.37-Block.5.2*

**#17 - 2013-08-02 18:21 - Robert Waltz**

- Milestone changed from *CCI-1.1.2* to *CCI-1.3*
- Estimated time set to *0.00*

**#18 - 2013-08-15 19:16 - Robert Waltz**

- Target version changed from *2013.37-Block.5.2* to *2013.33-Block.4.4*

**#19 - 2013-10-28 21:10 - Robert Waltz**

- Target version changed from *2013.33-Block.4.4* to *2013.46-Block.6.2*

**#20 - 2013-10-28 21:12 - Robert Waltz**

- Milestone changed from *CCI-1.3* to *CCI-1.2*
- Product Version set to *1.2.1*

**#21 - 2014-01-06 18:45 - Chris Jones**

- Target version changed from *2013.46-Block.6.2* to *2014.8-Block.1.4*

**#22 - 2014-01-06 23:09 - Robert Waltz**

- Target version changed from *2014.8-Block.1.4* to *2014.6-Block.1.3*

**#23 - 2014-03-14 18:17 - Robert Waltz**

- Target version changed from 2014.6-Block.1.3 to 2014.14-Block.2.3

**#24 - 2014-06-26 22:01 - Robert Waltz**

- Target version changed from 2014.14-Block.2.3 to 2014.28-Block.4.2

**#25 - 2014-07-29 19:52 - Robert Waltz**

- Target version deleted (2014.28-Block.4.2)

**#26 - 2014-07-29 19:52 - Robert Waltz**

- Milestone changed from CCI-1.2 to CCI-1.4

- Product Version changed from 1.2.1 to \*

**#27 - 2014-10-01 19:33 - Robert Waltz**

- Target version set to Maintenance Backlog

**#28 - 2014-10-01 20:28 - Robert Waltz**

- Target version changed from Maintenance Backlog to Release Backlog

**#29 - 2014-10-02 20:02 - Robert Waltz**

- Target version changed from Release Backlog to CCI-2.1.0

**#30 - 2015-10-15 19:57 - Robert Waltz**

- Status changed from In Progress to Rejected

hzNodes IMap has been factored out and replaced by an ITopic