

Infrastructure - Task #3063

Story # 2643 (Closed): Finalize architecture docs for release

Change Mutability of Metadata documentation

2012-07-12 19:16 - Robert Waltz

<b>Status:</b>	New	<b>Start date:</b>	2012-07-12
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-03-16
<b>Assignee:</b>	Dave Vieglaiss	<b>% Done:</b>	0%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Maintenance Backlog	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
It needs updating with regard to changes regarding the archive flag and the fact that MNAuthorization.setAccessPolicy() is no longer a method.			

History

- #1 - 2012-07-30 21:33 - Dave Vieglaiss
  - Assignee changed from Robert Waltz to Dave Vieglaiss
  - Milestone changed from CCI-1.0.3 to CCI-1.0.4
- #2 - 2012-08-22 22:18 - Robert Waltz
  - Target version changed from Sprint-2012.29-Block.4.3 to Sprint-2012.33-Block.5.1
  - Position set to 1
  - Position changed from 1 to 483
- #3 - 2012-08-31 14:20 - Dave Vieglaiss
  - Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.35-Block.5.2
  - Position deleted (480)
  - Position set to 1
- #4 - 2012-09-05 17:39 - Dave Vieglaiss
  - Milestone changed from CCI-1.0.4 to None
- #5 - 2012-09-18 15:45 - Robert Waltz
  - Position deleted (2)
  - Target version changed from Sprint-2012.35-Block.5.2 to Sprint-2012.39-Block.5.4
  - Position set to 1
- #6 - 2012-10-11 15:35 - Dave Vieglaiss
  - translation missing: en.field\_remaining\_hours set to 0.0
  - Due date set to 2012-10-27
  - Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1
- #7 - 2012-12-12 16:53 - Chris Jones
  - Due date changed from 2012-10-27 to 2013-01-05
  - Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.50-Block.6.4

**#8 - 2012-12-12 19:26 - Robert Waltz**

- Due date changed from 2013-01-05 to 2013-01-19
- Target version changed from Sprint-2012.50-Block.6.4 to 2013.2-Block.1.1

**#9 - 2013-03-01 18:46 - Chris Jones**

- Due date changed from 2013-01-19 to 2013-03-16
- Target version changed from 2013.2-Block.1.1 to 2013.10-Block.2.1

**#10 - 2013-04-26 15:12 - Dave Vieglais**

See also [#3728](#)

**#11 - 2013-04-26 15:14 - Dave Vieglais**

- Parent task set to #2643

**#12 - 2013-08-02 11:52 - Dave Vieglais**

- Target version changed from 2013.10-Block.2.1 to 2013.33-Block.4.4

**#13 - 2014-01-06 17:50 - Dave Vieglais**

- Target version changed from 2013.33-Block.4.4 to 2014.4-Block.1.2

**#14 - 2014-03-14 17:59 - Chris Jones**

- Target version changed from 2014.4-Block.1.2 to 2014.14-Block.2.3

**#15 - 2014-09-24 18:27 - Dave Vieglais**

- Target version changed from 2014.14-Block.2.3 to Maintenance Backlog