

Infrastructure - Task #3093

Spelling error in ONEMercury "stars" help menu

2012-07-19 21:21 - Rebecca Koskela

Status:	Closed	Start date:	2012-07-19
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Relevance is spelled wrong when you click on the stars on the ONEMercury page to try to figure out what the stars mean			

History

#1 - 2012-08-28 22:33 - Rebecca Koskela

I duplicated this entry and turned it into a bug (which it should have been in the first place)

#2 - 2012-10-04 11:21 - Dave Vieglaiss

- Project changed from Operations to Infrastructure
- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0
- Milestone set to None

Files

screen-capture-26.png	61.8 KB	2012-07-19	Rebecca Koskela
-----------------------	---------	------------	-----------------