

Infrastructure - Task #3115

Get R client into working state.

2012-08-02 17:32 - Andrew Pippin

Status:	New	Start date:	2012-08-02
Priority:	Normal	Due date:	
Assignee:	Andrew Pippin	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	None		
Product Version:	*		
Description			
The initial R client was slapped together in a hurry to demonstrate some functionality. Since then, the interface to DataONE has changed. Update the client so that it passes all tests.			