

Infrastructure - Task #3115

Get R client into working state.

2012-08-02 17:32 - Andrew Pippin

| | | | |
|--|---------------|------------------------|------------|
| Status: | New | Start date: | 2012-08-02 |
| Priority: | Normal | Due date: | |
| Assignee: | Andrew Pippin | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Story Points: | |
| Milestone: | None | | |
| Product Version: | * | | |
| Description | | | |
| The initial R client was slapped together in a hurry to demonstrate some functionality. Since then, the interface to DataONE has changed. Update the client so that it passes all tests. | | | |