

Member Nodes - MNDeployment #3118

Dryad Member Node

2012-08-05 17:05 - Dave Vieglais

Status:	Operational	Start date:	2012-08-05
Priority:	Urgent	Due date:	
Assignee:	Laura Moyers	% Done:	91%
Category:		Estimated time:	0.00 hour
Target version:	Operational	MN_Date_Online:	2014-02-22
Latitude:	35.99	Name:	
Longitude:	-78.91	Logo URL:	member-node-info/production/graphics/web/DRYAD.png
MN Description:	Dryad is an international repository of data underlying peer-reviewed scientific and medical literature.	Date Upcoming:	
Base URL:	http://datadryad.org/	Date Deprecated:	
NodeIdentifier:	urn:node:DRYAD	Information URL:	
MN Tier:	Tier 1	Version:	
Software stack:	dSPACE (modified)		
Description The Dryad MN will operate as a tier 1 member node. Base_URL: https://datadryad.org/mn Node_ID: urn:node:DRYAD Deployment_Contact: Ryan Scherle Software: Custom on modified DSpace (Dryad) Target_Tier: 1 Content_Volume_GB: 20			
Subtasks:			
Task # 3119: Implement getLogRecords in Dryad MN			Rejected
Task # 3120: Dryad MN fails testListObjects : FromDateTest			Closed
Task # 3121: Dryad fails testListObjects : FormatIdFilteringTest			Closed
Task # 3579: Errors reported by mncheck			Closed
Task # 3679: unescaped xml-reserved characters in the log file			Closed
Task # 3774: return NotFound exceptions for /meta and /object calls using "near miss" i...			New
Task # 3775: the string "null" appears at the identifier for many log entries			Closed
Task # 3777: inconsistent checksums for some objects			Closed
Task # 3778: register dev.datadryad.org into DEV environment			Closed
Task # 3779: register administrator account to DEV portal			Closed
Task # 3780: review the node document on dev DRYAD			Closed
Task # 3781: obtain client side certificate for communication with other nodes, and CN			Closed
Task # 3782: register the test node			Closed
Task # 3843: urn:node:mnTestDRYAD appears to use the wrong certificate for https			Closed
Task # 3854: Troubleshoot Dryad science metadata creation on CNs			Closed
Task # 3855: Dryad schema instance files fail to validate due to import resolution			Closed
Task # 3915: New formatId used by Dryad, need to add to CN format list			Closed
Task # 3916: Dryad object list contains pids that throw NotFound at mn/meta/{pid} mn/ob...			Closed
Task # 3917: ORE documents reference science metadata identifiers that do not exist			Closed
Task # 4085: System Metadata Modified DateTime does not appear to validate			Closed
Task # 4140: ORE documents reference pids that do not appear in object list			Closed
Task # 5121: Fix DryadDataFile instance documents with no dcterms:creator element			New
Task # 6010: MNRead.listObjects() returning indeterminate date based recordset			Closed

Task # 7143: Attach MNDD to Dryad on the MN Dashboard	Closed	
Related issues:		
Related to CN Index - Task #3002: Update metadata parsing rules for metadata ...	Closed	2012-06-21
Related to Infrastructure - Task #2997: Add MSWord object format identifier	Closed	2012-06-20
Related to Infrastructure - Task #2996: Add Excel object format identifier	Closed	2012-06-20
Related to Infrastructure - Task #2995: Add Dryad metadata object format	Closed	2012-06-20
Related to Infrastructure - Task #3908: Populate Dryad namespace definitions ...	Closed	2013-08-09
Related to Infrastructure - Task #4716: refresh client certificate for urn:no...	In Progress	2014-04-14
Related to Member Nodes - Bug #7896: Dryad data sets don't mark new versions ...	In Progress	2016-09-30

History

#1 - 2012-08-31 13:53 - Dave Vieglais

- Target version changed from Sprint-2012.33-Block.5.1 to Sprint-2012.35-Block.5.2
- Position set to 1

#2 - 2012-09-05 17:37 - Dave Vieglais

- Target version deleted (Sprint-2012.35-Block.5.2)
- Project changed from Infrastructure to Member Nodes
- Category deleted (240)

#3 - 2013-01-25 20:00 - Dave Vieglais

- Due date set to 2013-01-25
- Target version set to Deploy by RSV

#4 - 2013-01-30 16:33 - Dave Vieglais

- Status changed from New to In Progress
- Tracker changed from Story to MNDeployment
- Due date changed from 2013-01-25 to 2013-02-28

#5 - 2013-01-30 16:33 - Dave Vieglais

- Status changed from In Progress to Testing

#6 - 2013-01-30 19:47 - John Cobb

- Subject changed from Deploy the Dryad member node to Dryad Member Node

#7 - 2013-02-14 22:11 - Dave Vieglais

- Description updated

Adding some reference metadata

#8 - 2013-03-21 19:59 - Rob Nahf

- Assignee changed from Dave Vieglais to Rob Nahf

with Dave away, Rob becoming main contact

#9 - 2013-05-24 18:48 - Matthew Jones

- Due date changed from 2013-02-28 to 2013-07-31
- Target version changed from Deploy by RSV to Deploy by end of Y4Q4

#10 - 2013-06-05 21:04 - Laura Moyers

Status update: Hoping to register in testing environment, do some integration testing soon; if all goes well should be able to move to production. (MNW 5/31/13)

#11 - 2013-08-01 19:50 - Bruce Wilson

- Target version changed from *Deploy by end of Y4Q4* to *Deploy by end of Y5Q2*
- Due date changed from *2013-07-31* to *2014-01-31*

#12 - 2013-08-05 15:54 - Laura Moyers

- Latitude set to *35.99*
- Longitude set to *-78.91*

#13 - 2013-09-24 16:23 - Bruce Wilson

Per Ryan Scherle 2013-09-24: Some Dryad data is in development system. Not all went in due to some internal validation errors for data that's in the development servers. Have documented issues in internal metadata that needs to be addressed in development server. Checking data that's in the production server and will see what needs to be fixed there. Will attempt another sync this week. Considering going live with the data that properly validates, but will then need to reingest items with issues. Might be preferable to ensure that all of the metadata validates first, before moving to production. Roughly 8000 records, so sync should take a couple of hours.

#14 - 2014-02-03 16:03 - Laura Moyers

- Due date changed from *2014-01-31* to *2014-04-30*
- Target version changed from *Deploy by end of Y5Q2* to *Deploy by end of Y5Q3*

#15 - 2014-02-27 19:14 - Laura Moyers

- Software stack set to *dSPACE*
- Base URL set to *http://datadryad.org/*
- MN Tier set to *Tier 1*
- MN_Date_Online set to *2014-02-22*

#16 - 2014-03-14 18:22 - Laura Moyers

- Status changed from *Testing* to *Operational*
- Due date changed from *2014-04-30* to *2013-08-01*
- Target version changed from *Deploy by end of Y5Q3* to *Operational*

Formally announced 3/14/14

#17 - 2014-10-01 21:59 - Bruce Wilson

- Software stack changed from *dSPACE* to *dSPACE (modified)*
- NodeIdentifier set to *urn:node:DRYAD*

#18 - 2015-04-16 00:13 - Laura Moyers

- Assignee changed from *Rob Nahf* to *Laura Moyers*

#20 - 2015-05-22 14:31 - Laura Moyers

- MN Description set to *Dryad is an international repository of data underlying peer-reviewed scientific and medical literature.*

#21 - 2015-06-01 13:33 - Laura Moyers

- File Member_Node_Description_Dryad_Jan2014.pdf added

#22 - 2015-06-24 01:02 - Laura Moyers

- File Member_Node_Description_Dryad_June2015.pdf added

UPDATED MNDD June 2015 attached

#23 - 2016-09-30 22:32 - Matthew Jones

- Related to Bug #7896: Dryad data sets don't mark new versions correctly in SystemMetadata with obsoletes/obsoletedBy added

#24 - 2017-12-18 20:14 - Amy Forrester

(Amy) email Ryan Scherle for replacement info

#26 - 2018-01-10 01:13 - Dave Vieglais

- Sprint set to Ongoing Operational

#27 - 2018-03-21 16:19 - Amy Forrester

Meredith left Dryad last month to pursue a new role at her previous organization. We are in the midst of a search for a new ED, and I am filling in multiple roles in the meantime.

- Just FYI, we are very much in "keeping the lights on" mode right now and thus choosing projects and commitments carefully.

#28 - 2019-03-05 17:33 - Amy Forrester

- File Dryad_finals-01.png added

- File Dryad_finals-02.png added

New Dryad Logos -updated 3/5/19

#29 - 2019-03-05 18:37 - Amy Forrester

- Logo URL set to member-node-info/production/graphics/web/DRYAD.png

Files

Member_Node_Description_Dryad_Jan2014.pdf	148 KB	2015-06-01	Laura Moyers
Member_Node_Description_Dryad_June2015.pdf	133 KB	2015-06-24	Laura Moyers
Dryad_finals-01.png	150 KB	2019-03-05	Amy Forrester
Dryad_finals-02.png	132 KB	2019-03-05	Amy Forrester