

Infrastructure - Task #3167

Task # 3074 (Closed): Phase one implementaion for morpho to connect dataone services

Task # 3075 (Closed): Morpho needs new data file managment system and the local identifier authority.

Task # 3077 (Closed): Morpho file name convention and the mapping between the file name and identifier

Task # 3079 (Closed): Morpho needs a local unique id generator

Task # 3090 (Closed): New design for morpho profile

Task # 3111 (Closed): Need a new page for replication information in package wizard

Task # 3081 (Closed): Modify the morpho setting to allow user choose or input the active dataone member node

Task # 3083 (Rejected): Get PIDs from metacat query result

Task # 3096 (Closed): Implment login/logout methods

Task # 3097 (Rejected): Implement insert and read methods

Task # 3098 (Rejected): Implment the update and delete methods

Task # 3103 (Closed): The design to modify the AbstractDataPackage class

Task # 3107 (Closed): Need a mechanism to keep track the identifer's history (revision)

Add d1_common_java and d1_libclient_java and their depency jar

2012-08-31 17:15 - Jing Tao

Status:	Closed	Start date:	2012-08-31
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2012.37-Block.5.3	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Subtasks:			

History

#1 - 2012-11-14 17:09 - Ben Leinfelder

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0.0

Using maven ant plugin to pull the dependencies