

Member Nodes - Task #3183

MNDeployment # 3182 (Closed): ORNL Data Centers member nodes

Initial contact with CDIAC

2012-09-05 02:00 - Dave Vieglaiss

<b>Status:</b>	Closed	<b>Start date:</b>	2012-09-05
<b>Priority:</b>	Low	<b>Due date:</b>	
<b>Assignee:</b>	Bruce Wilson	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b>			
During the Aug 2012 CCIT meeting, it was decided that contact should be made with CDIAC to determine their interest and viability in becoming a DataONE member node.			
This task is to track that initial contact.			

History

#1 - 2013-01-30 20:31 - Mike Frame

- Target version set to Deploy by end of Y5Q2

#2 - 2013-03-11 13:22 - Bruce Wilson

I've discussed this some with Tom Boden. I need to follow-up to see what further discussion there was about this at the Climate Change Science Institute (CCSI) advisory board meeting last week. Note that Mike Frame and Sara Graves are both on the CCSI Advisory Board (Sara is the current chair).

#3 - 2013-08-01 19:51 - Bruce Wilson

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q4

#4 - 2013-08-23 13:03 - Bruce Wilson

- Target version deleted (Deploy by end of Y5Q4)

#5 - 2013-10-01 18:32 - Bruce Wilson

- % Done changed from 0 to 100
- translation missing: en.field\_remaining\_hours set to 0.0
- Status changed from New to Closed

Met. DOE BER is open to CDIAC becoming a Tier 1 MN, as long as there is minimal cost to the project, DataONE correctly reflects how much of the CDIAC content is available through DataONE, and that the mutable content issue is resolved.

#6 - 2016-02-22 22:47 - Laura Moyers

- Priority changed from Normal to Low
- Estimated time set to 0.00

Deferred indefinitely (see MNW notes 2/22/16)