

Member Nodes - MNDeployment #3191

UC Vertnet Member Node

2012-09-05 02:22 - Dave Vieglaiss

Status:	Deferred	Start date:	2012-09-05
Priority:	Normal	Due date:	
Assignee:	Dave Vieglaiss	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Latitude:		MN_Date_Online:	
Longitude:		Name:	
MN Description:		Logo URL:	
Base URL:		Date Upcoming:	
NodeIdentifier:		Date Deprecated:	
MN Tier:		Information URL:	
Software stack:		Version:	

Description

This issue is to track the deployment or otherwise of a member node at the University of California, Berkeley for the VertNet project.

Subtasks:

Task # 3192: Make contact with VertNet to determine MN feasibility

Closed

History

#1 - 2013-01-30 21:01 - Matthew Jones

- Start date deleted (2012-09-05)

#2 - 2013-01-30 21:20 - John Cobb

- Subject changed from Deploy the UC Vertnet Member Node to UC Vertnet Member Node

#4 - 2017-01-31 14:53 - Laura Moyers

- Status changed from New to Deferred

Email from DV June 2015 indicated that due to funding issues and the availability of VertNet content at GBIF, VertNet will likely not develop an independent MN.