

Member Nodes - Task #3192

MNDeployment # 3191 (Deferred): UC Vertnet Member Node

Make contact with VertNet to determine MN feasibility

2012-09-05 02:23 - Dave Vieglais

Status:	Closed	Start date:	2012-09-05
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Task is to contact VertNet project and determine their potential role as a MN,			

History

#1 - 2017-01-31 14:54 - Laura Moyers

- Status changed from New to Closed
- % Done changed from 0 to 100

VertNet likely will not be implementing a MN for various reasons (funding, availability of content at GBIF, etc.)