

Member Nodes - Task #3196

MNDeployment # 3195 (Closed): IABIN

Initial contact with potential IABIN member node

2012-09-05 02:30 - Dave Vieglais

Status:	Closed	Start date:	2012-09-05
Priority:	Normal	Due date:	
Assignee:	Mike Frame	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			

Description

This task is to track the initial contact with IABIN for the possible operation of a DataONE member node.

During the Aug 2012 CCIT, it was determined that this candidate should be contacted in Sep 2012 to determine their interest in becoming a MN.

History

#1 - 2012-11-19 20:18 - Mike Frame

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

The IABIN Project Ended in January 2012. Therefore, there is really no specific IABIN entity to establish as a Member Node.

An option would exist to Establish a MN instead with one of the Former IABIN Leads, Univ. of San Palo Brazil.