

Member Nodes - MNDeployment #3203

PELD member node

2012-09-05 02:58 - Dave Vieglaiss

Status:	Deferred	Start date:	2013-01-30
Priority:	Normal	Due date:	2014-08-01
Assignee:	Matthew Jones	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		MN_Date_Online:	
Latitude:	-3.16	Name:	
Longitude:	-60.00	Logo URL:	
MN Description:		Date Upcoming:	
Base URL:		Date Deprecated:	
NodeIdentifier:		Information URL:	
MN Tier:		Version:	
Software stack:			
Description			
This issue is to track the deployment or otherwise of the PELD/INPA member node for the LTER Tropical Wet Forest Research Site			
Subtasks:			
Task # 3204: Collate MN metadata for review			New
Related issues:			
Related to Member Nodes - MNDeployment #3691: National Institute for Amazon R...			New

History

#1 - 2012-09-05 17:24 - Ben Leinfelder

- Assignee changed from Matthew Jones to Ben Leinfelder

#2 - 2012-09-07 23:11 - Ben Leinfelder

Their current Metacat deployment (not D1 MN enabled yet) is <http://peld.inpa.gov.br/knb/>

#3 - 2012-12-14 01:45 - Matthew Jones

- Status changed from New to In Review

- Subject changed from Deploy the PELD/INPA member node to Deploy the PELD member node

- Assignee changed from Ben Leinfelder to Matthew Jones

This node represents the Brazilian LTER network of 12 sites. Met with Flávia Pezzini and Laurindo Campos and Debora Drucker on 7 Dec 2012 to discuss deployment of the PELD MN. Despite having an existing PELD Metacat server, its unclear whether they will want to continue this server, or merge it with a larger scale server at INPA that handles a broader set of data. Further details under the discussion of an INPA node.

#4 - 2013-01-30 18:39 - Matthew Jones

- Start date deleted (2012-09-05)

#5 - 2013-01-30 18:39 - Matthew Jones

- Start date set to 2013-01-30

- Target version set to Deploy by end of Y4Q4

- Due date set to 2013-07-31

#6 - 2013-01-30 19:49 - John Cobb

- Subject changed from *Deploy the PELD member node* to *PELD member node*

#7 - 2013-06-05 19:46 - John Cobb

- Target version changed from *Deploy by end of Y4Q4* to *Deferred*

- Due date changed from *2013-07-31* to *2014-08-01*

Moved target date to deferred. See discussion in ticket [3748 https://redmine.dataone.org/issues/3748](https://redmine.dataone.org/issues/3748). PELD content is replicated in PPBio which will be deployed as a MN first. This is according to discussion and information from Matt Jones in Mid May 2013.

#8 - 2013-08-05 17:10 - Laura Moyers

- Latitude set to *-3.16*

- Longitude set to *-60.00*

#9 - 2013-08-23 12:51 - Bruce Wilson

- Status changed from *In Review* to *Deferred*

See notes above. Deferred is a better status for this MNDeployment.

#10 - 2015-12-03 19:36 - Laura Moyers

- Target version deleted (*Deferred*)

Changing target version from "deferred" to blank so that this will be visible in the backlog and available for evaluation.

#11 - 2016-06-23 01:26 - Laura Moyers

- Related to MNDeployment #3691: *National Institute for Amazon Research* added