

Member Nodes - MNDeployment #3207

BIOTA - FAPESP MN

2012-09-05 03:06 - Dave Vieglaiss

Status:	Deferred	Start date:	2013-01-30
Priority:	Normal	Due date:	2014-08-01
Assignee:	Matthew Jones	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		MN_Date_Online:	
Latitude:	-23.56	Name:	
Longitude:	-46.61	Logo URL:	
MN Description:		Date Upcoming:	
Base URL:		Date Deprecated:	
NodeIdentifier:		Information URL:	
MN Tier:		Version:	
Software stack:			
Description This issue is to track the deployment of the BIOTA - FAPESP member node. Biota They have deployed a test Metacat server to evaluate whether becoming a MN makes sense for the Biota program inside of EMBRAPA. This is a separate instance from other possible EMBRAPA nodes. Contacts for this project are Debora Drucker and Tiago E. M. Duque Estrada, both with EMBRAPA. The test Metacat is located http://biota.gradiente.ib.unicamp.br/biota/ . Matt Jones met with the Biota team to discuss DataONE and the possibility of becoming a MN, and there is promise, but an uncertain schedule. More discussions need to take place before a decisions are made.			
Subtasks: Task # 3208: Collate node application metadata for the BIOTA - FAPESP MN New			
Related issues: Related to Member Nodes - MNDeployment #3217: EMBRAPA member node Deferred 2013-01-30 2014-08-01			

History

#1 - 2012-09-05 17:24 - Ben Leinfelder

- Assignee changed from Matthew Jones to Ben Leinfelder

#2 - 2012-09-07 22:59 - Ben Leinfelder

They are working on their current Metacat deployment. Seem to be using a self-signed certificate for https so we should discuss whether or not that can use a commercially-signed certificate or issue them a DataONE-signed server certificate.

<http://biota.gradiente.ib.unicamp.br/biota/d1/mn/v1/node>

#3 - 2012-12-14 01:40 - Matthew Jones

- Description updated

- Status changed from New to In Review

- Assignee changed from Ben Leinfelder to Matthew Jones

#4 - 2013-01-25 20:03 - Dave Vieglaiss

- Due date set to 2013-01-25

- Target version set to Deploy by RSV

#5 - 2013-01-30 16:34 - Dave Vieglais

- Due date changed from 2013-01-25 to 2013-02-28
- Status changed from In Review to In Progress

#6 - 2013-01-30 18:43 - Matthew Jones

- Start date deleted (2012-09-05)
- Due date deleted (2013-02-28)
- Target version deleted (Deploy by RSV)

#7 - 2013-01-30 19:52 - Matthew Jones

- Due date set to 2014-08-01
- Target version set to Deferred
- Start date set to 2013-01-30

#8 - 2013-01-30 20:02 - John Cobb

- Subject changed from Deploy the BIOTA - FAPESP MN to BIOTA - FAPESP MN

#9 - 2013-08-05 17:08 - Laura Moyers

- Latitude set to -23.56
- Longitude set to -46.61

#10 - 2013-08-23 12:54 - Bruce Wilson

- Status changed from In Progress to Deferred

Given above comments, reclassifying status to Deferred.

#11 - 2015-12-03 19:36 - Laura Moyers

- Target version deleted (Deferred)

Changing target version from "deferred" to blank so that this will be visible in the backlog and available for evaluation.

#12 - 2016-06-23 01:27 - Laura Moyers

- Related to MNDeployment #3217: EMBRAPA member node added