

## Member Nodes - MNDeployment #3209

### Avian Knowledge Network/Cornell Laboratory of Ornithology

2012-09-05 03:09 - Dave Vieglais

<b>Status:</b> Deferred	<b>Start date:</b>
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Ben Leinfelder	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	<b>MN_Date_Online:</b>
<b>Latitude:</b> 42.42	<b>Name:</b>
<b>Longitude:</b> -76.49	<b>Logo URL:</b>
<b>MN Description:</b>	<b>Date Upcoming:</b>
<b>Base URL:</b>	<b>Date Deprecated:</b>
<b>NodeIdentifier:</b>	<b>Information URL:</b>
<b>MN Tier:</b>	<b>Version:</b>
<b>Software stack:</b>	
<b>Description</b>	
This issue is to track deployment of the Cornell Member Node (also known as the Avian Knowledge Network member node)	
<b>Subtasks:</b>	
Task # 3254: Generate client certificate for urn:node:CLOAKN	<b>Closed</b>

#### History

##### #1 - 2012-09-05 17:25 - Ben Leinfelder

- Assignee changed from Dave Vieglais to Ben Leinfelder

##### #2 - 2012-09-07 22:53 - Ben Leinfelder

Their initial deployment of a Metacat Member Node is up but requires more configuration (SSL) and has no records yet:  
<http://dataone.ornith.cornell.edu/knb/d1/mn/v1/node>

##### #3 - 2012-11-07 17:11 - Ben Leinfelder

- Status changed from New to In Review

We have Kevin Webb registered as the admin and this node has been registered in production. It is pending approval. There is currently no content at the MN.

##### #4 - 2013-01-08 19:23 - Ben Leinfelder

- Status changed from In Review to In Progress

##### #5 - 2013-01-09 17:46 - Ben Leinfelder

- Status changed from In Progress to Testing

this has been tested

##### #6 - 2013-01-09 17:46 - Ben Leinfelder

- Status changed from Testing to Operational

This is online now.

**#7 - 2013-08-05 23:09 - Laura Moyers**

- Longitude set to -76.49
- Start date deleted (2012-09-17)
- Latitude set to 42.42

**#8 - 2013-08-16 18:37 - Bruce Wilson**

- Target version set to Operational
- Start date set to 2013-08-16
- Due date set to 2014-08-01

**#9 - 2013-09-05 14:41 - Bruce Wilson**

- Subject changed from Deploy the AKN / Cornell member node to AKN / Cornell member node
- Due date changed from 2014-08-01 to 2013-08-16

**#10 - 2013-09-11 13:50 - Bruce Wilson**

- Due date deleted (2013-08-16)
- Start date deleted (2013-08-16)
- Subject changed from AKN / Cornell member node to Avian Knowledge Network/Cornell Laboratory of Ornithology
- Target version deleted (Operational)

Resolving duplicates in operational member node list. eBird ([#3560](#)) is the current operational MN. The broader and larger Avian Knowledge Network is not on-line at this time (2013-09-11).

**#11 - 2013-10-01 17:25 - Bruce Wilson**

- Status changed from Operational to New

**#12 - 2015-04-17 15:12 - Laura Moyers**

- Status changed from New to Deferred