

Member Nodes - Task #3214

MNDeployment # 3213 (Operational): University of Illinois, Chicago member node

Collate the MN application metadata

2012-09-05 03:24 - Dave Vieglais

| | |
|---|----------------------------------|
| Status: Closed | Start date: 2012-09-05 |
| Priority: Normal | Due date: |
| Assignee: Chris Jones | % Done: 100% |
| Category: | Estimated time: 0.00 hour |
| Target version: Deploy by end of Y4Q3 | |
| Story Points: | |
| Description | |
| During the Aug 2012 CCIT meeting, it was determined that this member node could be installed starting September 2012. | |
| One of the first steps in MN deployment for production is the collation of node metadata. This task is to help with the collation of that metadata. | |

History

#1 - 2013-01-30 21:03 - Matthew Jones

- Target version set to Deploy by end of Y4Q4

#2 - 2013-01-30 21:04 - Matthew Jones

- Target version changed from Deploy by end of Y4Q4 to Deploy by end of Y5Q2

#3 - 2014-01-17 15:40 - Bruce Wilson

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#4 - 2014-03-14 10:10 - Laura Moyers

- Target version deleted (Deploy by end of Y5Q3)

#5 - 2014-04-14 13:58 - Bruce Wilson

- Target version set to Deploy by end of Y5Q4

#6 - 2014-08-04 19:17 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#7 - 2014-09-29 21:31 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#8 - 2017-08-26 13:56 - Laura Moyers

- Status changed from New to Closed

- Target version changed from Deploy by end of Y3Q1 to Deploy by end of Y4Q3

- % Done changed from 0 to 100

This might apply at the time that UIC has its own repository and wishes to expose that content via DataONE. I'm closing this ticket, at least for now.
LM